

DOC JDN-64.00098
22 December 1964

BA 1929
prop
amend #3

Attention: John G.
Reference: Contract No. BA 1929

Dear John:

The above referenced contract was negotiated for a quantity of fifty-seven (57) units to be received, retrofitted and returned before 31 January 1965. As of the end of this month, we will have received and returned a total of twenty-six (26) units. At this rate, it seems impossible to complete this contract by the specified end date. We, therefore, request that the contract be amended, incorporating a new end date of 31 August 1965.

It is also requested that we be notified of the quantity of units remaining to be retrofitted and at what rate they will be returned for retrofitting. We feel that the total contract price will have to be revised, but the amount can not be determined until the total quantity of units is known.

If there are any questions on the above, please direct them to the attention of the undersigned.

Very truly yours,

25X1A

Reduced to 47 units
Price reduction of
3. Contingents on list of residual materials which will be sent to Bonded House
6 x tend to 31 August 1965